

SECRET

[REDACTED]
Monthly Report

25X1

PAR 247

30 June 1968

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two [REDACTED] Precision Enlargers, PAR 243A.

25X1

DISCUSSION

2. All photomultiplier tubes were received. The platen assemblies were completed and are in the process of being inspected. All color filters except the red filter have been received. The refractive index fluid injection pumps were completed and are also in inspection.

PLANNED ACTIVITY

3. Complete inspection of all parts except the red filter.
(Delivery of this filter is expected on or about 1 August 1968.)

4. Delivery of the Base Spare Parts Kit to the customer is expected in August 1968.

Declass Review by NGA.

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION